

400

3

昭和二十年八月三十一日

大阪方面所在職業艦艇兵員機関機装品目録

近畿海軍監督部

0701

海防艦 大津

一 所在地 大阪日立橋島造船所

二 船体

工事進捗状況七五%進水後接岸中一七月二十四日空爆時至近海に依り後部外板及上甲板損傷

三 兵器

兵器	名	箇数	部	事
十二糎單裝高角砲	一門	搭載	修取付未済	

四 機関

發電機二台 原電盤一台 氣蓄器四台

消防ポンプ四台 揚筒二台 揚筒機二台 圧縮機二台

五 機装品

十

0702

海防艦 第五二六號艦
 一 所在地 大阪日立製鋼島造船所 船台
 二 船 体
 三 工事進捗状況 九五% (船台より竣工)
 四 兵 器
 五 機 関
 六 機 装 品

0703

海龍第〇號艇

一、所在地 大阪日立機島造船所

二、船体

工事進捗状況 一〇〇% (エンプロイメント外シアリ)

三、兵器

主電動機ヲ除外全部完備

四、機関

全部完備

五、機装品

全部完備

海龍 (千五百)

艇名	番	所在地	船体	兵器	機関	機装
四〇一	新	大阪日立機島造船所	明海素成	ヤシ	ヤシ	ヤシ

0704

一 所在地 大阪藤永田造船所 河津敷留中
 二 船 体
 三 兵器
 四 機関
 五 機 械
 六 主 機 械 又 正 三 搭 載
 七 機 装 品
 八 五 八 號 海 防 艦
 九 大 阪 藤 永 田 造 船 所 河 津 敷 留 中

兵 器	砲 臺	部 門	事 務
發 電 機	二 台	一 五 五 K	タ イ ン 一 台

0706

二 船 体

主台改造中其、他船體関係殆ど完成なり 5%

三 兵 器

兵 器	名 簿	数	部	事
-----	-----	---	---	---

二 種 軍 装 高 等 砲	二	門	装 備 中	
---------------	---	---	-------	--

發 電 機	二	台	400KVA 1台 1000KVA 1台	
-------	---	---	----------------------	--

四 機 関

主機械、搭載

五 機 装 品

居住諸倉庫機装一部及外部機装一部工事中

0707

ES 才六番船

一 所在地 大阪藤田造船所 河津繫留中

二 船体

完 成 艦装中爆撃ニ依リ損傷甚大

三 兵器

兵 器 名 箇 数 詳 事

主 砲	電 機	機 二 台	一六〇 K 電機 一 台	海水ニ依リ修理不調
-----	-----	-------	--------------	-----------

四 機関

爆撃ニ依リ殆ド損傷

五 艦装品

爆撃ヨリ殆ド焼失

0708

艇番號	所在地	船體	兵器	機關	機裝
一	大坂藤永田造船所第三船台及其附近	胴体完成	ナ	ナ	ナ
二	"	"	"	"	"
三	"	"	"	"	"
四	"	"	"	"	"
五	"	胴体九〇%済	"	"	"
六	"	胴体七〇%済	"	"	"
七	"	胴体五〇%済	"	"	"
八	"	胴体三〇%済	"	"	"
九	"	胴体一〇%済	"	"	"
一〇	"	胴体五%済	"	"	"

海龍

(一〇隻)

0709

第八三號 海防艦

一所在地 大阪浪速船渠株式會社河津繫留中

二船 俣

七〇%

三兵 器

十

四機 関

主機械（内火機械）一三格載

五機 装 品

居住区及倉庫等、機装工事中止シテ外部其他機装未着手

SB 二十五番船

一所在地 大阪佐野安船渠株式會社

0710

二船 通水 六五%
 三兵 器
 四機 用
 主補機 正
 五 機 装 品
 一 所 在 地 大阪佐野安船渠株式会社
 二船 通水 六〇%

0711

三 兵器
 四 機関
 五 機装品

魚留 艇(四隻)

艇番號	所在地	船体	兵器	機関	機装
二一〇七	特選運賃船(三四隻)	一〇〇%	十	十	九〇%
海岸警備中	大阪府堺市	一〇〇%	十	十	五〇%
船台	松尾重機	六五%	十	十	五〇%

0712

二五五	二五五	二五五	二五五	二五五	二五五	二五五	二五五	二五五
一〇	一〇	一〇	一〇	一〇	一〇	一〇	一〇	一〇
二五	二五	二五	二五	二五	二五	二五	二五	二五
			株式会社	佐野安昭	加賀屋町三三	大阪市西成区北		
七〇%	同	八〇%	同	同	同	同	同	一〇〇%
同	同	同	同	同	同	同	同	ナ
同	ナ	主機装備	同	同	同	同	同	主機装備
一五%	同	三〇%	同	七〇%	同	八〇%	同	一〇〇%

二一〇	二一〇	二一〇
一〇	一〇	一〇
九八	九八	九八
	名村造船所	大坂市住吉区住吉
七五%	八〇%	同
同	同	同
同	ナ	同
一〇%	一五%	同

0713

船番號	所在地	船体	兵器	機関	武装
運賃(五五五)					
二五三三	大阪市西成区北加賀	六〇%	ナシ	ナシ	五%
至二五三七	佐野造船株式会社 大阪市内成区津守町元 三光造船分工場	六〇%以下	同	同	五%以下
二〇四七	大阪市内成区津守町元 三光造船分工場	九〇%	同	同	一〇%
二五〇七	大阪市大正区南恵加 島町四五二	九〇%	ナシ	ナシ	一〇%
二五〇八	三光造船本工場	同	同	同	一五%
二五〇九	同	同	同	同	同
二五一〇	大阪市大正区南恵加 島町	三五%	ナシ	ナシ	ナシ
二五一一	東海造船所	同	同	同	同

0714

自一八八三 至一八八三	大阪府堺市密港	一〇〇%	ナ	ナ	蔵装備	一〇〇%
自一八八三 至一八八三	南町	一〇〇%	同	同	同	八〇%
自一八八三 至一八八三	松屋重工業 株式會社	八五%	同	ナ	ナ	四〇%
自一八八三 至一八八三	-	一〇〇%	同	主	主	/
自一八八三 至一八八三	-	九〇%	同	同	同	/
自一八八三 至一八八三	大阪市和島区新地所	六〇%	同	同	ナ	ナ
自一八八三 至一八八三	田中京橋工場	六〇%	同	ナ	ナ	同
自一八八三 至一八八三	-	五〇%	同	同	同	同
自一八八三 至一八八三	-	四〇%	同	同	同	同
自一八八三 至一八八三	-	三〇%	同	同	同	同
自一八八三 至一八八三	大阪市大正区千歳所	五〇%	同	同	同	同
自一八八三 至一八八三	田中千歳工場	一〇〇%	同	主	主	/

0715

0716

同	同	同	同	同	同	同	同	同	同	同	同	同
山口県運搬船	大阪府大正灘渡島	大阪府大正灘渡島	大阪府大正灘渡島	大阪府大正灘渡島	大阪府大正灘渡島	大阪府大正灘渡島	大阪府大正灘渡島	大阪府大正灘渡島	大阪府大正灘渡島	大阪府大正灘渡島	大阪府大正灘渡島	大阪府大正灘渡島
八五%	一〇〇%	四五%	七五%	七五%	九五%	九五%	九五%	九五%	九五%	九五%	九五%	九五%
同	同	同	同	同	同	同	同	同	同	同	同	同
ナ	ナ	同	同	ナ	同	同	同	同	同	同	同	同
同	同	同	同	ナ	解体	解体	ナ	起重機	解体	解体	同	同

0717

至 自 十六 号	至 自 十一 号	至 自 十九 号	至 自 七 号	至 自 六 号
四	二	二	一	五
		新地 田中 橋上 場	大坂市 新島 区	
四 〇 %	六 〇 %	八 〇 %	一 〇 %	一 〇 %
、	、	、	、	ナ ン
、	、	、	、	ナ ン
、	、	、	、	ナ ン

「カ
ッ
ク
ー」

同	〇 噸 或 船	同	同	五 噸 或 船
日 之 櫻 島 造船 所	大坂市 此 港 已 櫻 島 南 之 町 一 七	前 同 造船 所	同 造船 所	大坂市 大 正 新 島 区
九 〇 %	一 〇 〇 %	三 〇 %	七 〇 %	九 〇 %
同	同	同	同	ナ ン
無 其 他 ナ ン	主 機 金 部 を 補 了 機	同	ナ ン	主 機 他 ナ ン
ナ ン	機 装 束 了	同	同	ナ ン

0718

二二〇

大坂府根岸郡多奈川町谷川二七四

三、保管武器

四、引當品

名	稱	數	量	配	事
五三	種魚雷	三			
七五	種探照灯	二			
二五	耗機銃彈藥包	一〇、三〇〇			
小銃	彈藥包	三〇〇〇			
小銃	彈包	一三八〇			
十二	種高角砲彈	一一六			
時限	信管	一一六			
傳火	筒	一一六			
擊發	火管	一二八			
信	管	二四			
普通鋼	材	七五〇	屯		

0720

五
軍
需
品

名	稱	數	量	配	事
電波探知器		一			
電波探信機		六		四組ハ九月一日以降到着	
送信機		四		一組ハ	
受信機		三		九月一日以降到着	
超長波受信機		三		一組ハ九月一日以降到着	
短波發信機		七		一組ハ	
水中受信空中線		二			
輕便無線電信機		五		三組ハ九月一日以降到着	
電信符練習機		四		二組ハ	
水中聽音機		一			
發射管		二			
潛望鏡		四			

「終」

0721

LIST OF UNFINISHED VESSELS
AT THE SHIP BUILDING YARDS
UNDER THE JURISDICTION OF THE
KINKI NAVAL MUNITION INSPECTION OFFICE

August 31, 1945

Osaka Minor Naval Station HQ;

- I: Sakurashima Dock Yard, Hitachi Shipbuilding Co.;
Minato-machi, Sakurashima, Konohana-ku,
Osaka City
- A: Coast Defence Ship "Ohtsu"
- 1: Hull: Completion percentage - 75%
 - a: Rear outer hull and the upper deck damaged by a near hit in the July 24th raid.
 - 2: Arms and Ammunitions
 - a: 1 x 4.8 inch AA. loaded but unfixed.
 - b: 2 x electric generators
 - c: 1 x electric switch-board
 - 3: Engines
 - a: 4 x compressed air vessels
 - b: 1 x bilge fire extinguisher
 - c: 1 x lathe
 - d: 2 x lubricating oil pumps
 - e: 2 x air compressors
 - 4: Equipments : None
- B: Coast Defence Ship, Building No. 3266
- 1: Hull: Completion Percentage - 25%
 - 2: Arms and ammunitions: None
 - 3: Engines: None
 - 4: Equipments: None
- C: 14 x Kairyu Suicide Boats, Building No. 0 and No.401-413
- 1: Hull
 - a: No.0: Complete
 - b: No.401-No.413: under construction
 - 2: Arms and ammunitions
 - a: No.0: Complete except the main motor
 - b: No.401-No.413: None
 - 3: Engines
 - a: No.0: Complete
 - b: No.401-No.413:None
 - 4: Equipments
 - a: No.0: complete
 - b: No.401-No.413: None

海
軍

(浪速精版印刷所納)

- D: 2 x Tug Boats
 1: Displacement: 100 tons
 2: Hull: completion percentage
 a: 1 x 100%
 b: 1 x 90%
 3: Arms and ammunitions: none
 4: Engines
 a: 1 x Main and auxiliary engines, boiler, etc.
 etc. installed.
 b: 1 x Boiler installed.
 5: Equipments
 a: 1 x 100%
 b: 1 x none

II: Enjinagata Shipbuilding Yard
 44, Shibatani-cho, Sumiyoshi-ku, Osaka City.

- A: Destroyer, Katsura
 1: Hull: completion percentage - 80%
 2: Arms and ammunitions
 a: 1 x 135 kw turbine generator
 b: 1 x 55 kw diesel generator
 3: Engines: Main engines, boilers installed
 4: Equipments: None
 B: Coast Defence Ship, No.58
 1: Hull
 a: Completion percentage - 95%
 b: Boiler base being refitted.
 2: Arms and ammunitions
 a: 2 x 4.8 inch AA. being equipped
 b: 1 x 60kw turbine generator
 c: 1 x 40 kw diesel generator
 3: Engines: Main engines installed.
 4: Equipments
 a: Living quarters, storerooms partly
 equipped.
 b: Part of outer equipments under construction
 C: ES-Type Transport Ship, building No.6
 1: Hull: complete
 a: Bombed and ran aground while being
 equipped
 b: Hull heavily damaged
 2: Arms and ammunitions
 a: 1 x 60 kw diesel generator
 b: 1 x 15 kw diesel generator
 (a) both inundated and unrepairable
 3: Engines

- 2 -

西大1351

0723

(浪速精版印刷所納)

海

軍

- a: The greater part damaged by mobming.
- 4: Equipments.
- a: The greater part damaged by bombing.

D: 10 x Kairyu Suicide Boat, Building No.1-
No. 10

- 1: Hull: Completion percentage
 - a: No. 1 - No. 4: complete
 - b: No. 5 90%
 - c: No. 6 70%
 - d: No. 7 50%
 - e: No. 8 30%
 - f: No. 9 10%
 - g: No.10 5%

- 2: Arms and ammunitions: None
- 3: Engines: Nones
- 4: Equipments: None

III: Naniwa Dock Yard

211, Kita Kagaya-cho, Sumiyoshi-ku, Osaka
City

- A: Coast Defence Ship, No. 83
 - 1: Hull: Completion percentage - 70%
 - 2: Arms and ammunitions: None
 - 3: Engines: Main diesel engine loaded
 - 4: Equipments
 - a: Living quarters, storerooms under construction.
 - b: Outside fittings and other not yet attended.

IV: Sanoyasu Dock Yard

Kita Kagaya-cho, Sumiyoshi-ku, Osaka City

- A: SB-type Transport Craft, Building No. 25
 - 1: Hull: launched
 - a: Completion percentage - 65%
 - 2: Arms and Ammunitions: None
 - 3: Engines: Main and auxiliary engines, boilers loaded
 - 4: Equipments: None
- B: SB-type Transport Craft, Building No. 26
 - 1: Hull: launched
 - a: ~~XXXXXXXXXXXXXXXXXXXX~~
Completion percentage - 60%
 - 2: Arms and Ammunitions: None

海

軍

(一六二原納)

- 3: Engines: None
 4: Equipments: None
 C: 2 x Special Type Freighters, Building No. 2,117 and No. 2,118
 1: Hull: Completion percentage - 100%
 2: Arms and Ammunitions: None
 3: Engines: Main engine installed
 4: Equipments: Completion percentage -- 100%
 D: 6 x Special Type Freighters, Building No. 2,500 - No. 2,505
 1: Hull: Completion percentage
 a: No. 2,500 - No. 2,503 : 100%
 b: No. 2,504 and No. 2,505 : 80%
 2: Arms and Ammunitions: None
 3: Engines
 a: No. 2,500 - No. 2,504: Main Engine installed
 b: No. 2,505: none
 4: Equipments: Completion percentage
 a: No. 2,500 and No. 2,501: 80%
 b: No. 2,502 and No. 2,503: 70%
 c: No. 2,504 and No. 2,505: 30%
 E: 6 x Special Type Freighters, Building No. 2,532 - No. 2,537
 1: Hull: Completion percentage
 a: No. 2,532: 70%
 b: No. 2,533: 60%
 c: No. 2,534 - No. 2,537: less than 60%
 2: Arms and Ammunitions: None
 3: Engines: None
 4: Equipments: Completion percentage
 a: No. 2,532: 15%
 b: No. 2,533: 5%
 c: No. 2,534-No. 2,537: less than 15%
 V: Namura Shipbuilding Yard
 275, Kita Kagaya-cho, Sumiyoshi-ku,
 Osaka city.
 A: 4 x Special Type Freighters, Building No. 2,107 - No. 2,110
 1: Hull: Completion percentage
 a: No. 2,107 and No. 2,108: 100%
 b: No. 2,109: 80%
 c: No. 2,110: 75%
 2: Arms and Ammunitions: None
 3: Engines
 a: No. 2,107 and No. 2,108: Main engine installed

(東京48)東通

- 4 -

0725

海
軍

- b: No. 2,109 and No. 2,110: None
- 4: Equipments: Completion percentage
 - a: No. 2,107 and No. 2,108: 90%
 - b: No. 2,109: 15%
 - c: No. 2,110: 10%

✓ VI: Osaka Shipbuilding Yard

Minami Fukuoka-cho, Minato-ku, Osaka City

- A: 2 x Plane Rescue Ships
 - 1: Displacement: 300 tons
 - 2: Hull: Completion percentage
 - a: 1 x 75%
 - b: 1 x 45%
 - 3: Arms and Ammunitions: None
 - 4: Engines: None
 - 5: Equipments: None

VII: Matsuo Heavy Industry Company

Chikko, Sakai City, Osaka-fu.

- A: 4 x Motor torpedo boats
 - 1: Hull: Completion percentage
 - a: 2 x 100%
 - b: 2 x 65%
 - 2: Arms and Ammunitions: None
 - 3: Engines: None
 - 4: Equipments: Completion percentage
 - a: 2 x 30%
 - b: 2 x 5%

B: 16 x Freighters, Building No. 1,823 - No. 1,838

- 1: Hull: Completion percentage
 - a: No. 1,823 - No. 1,832: 100%
 - b: No. 1,833 - No. 1,838: 85%
- 2: Arms and Ammunitions: None
- 3: Engines
 - a: No. 1,823-No. 1,832: Main engine installed
 - b: No. 1,833-No. 1,838: None
- 4: Equipments: Completion percentage
 - a: No. 1,823-No. 1,832: 100%
 - b: No. 1,829-No. 1,832: 80%
 - c: No. 1,833-No. 1,838: 40%

VIII: Osaka Sanko-Dock Yard

海

軍

(伊豆)

452, Minami Okashima-cho, Taisho-ku,
Osaka City

A: 3 x Special Type Freighters, Building
No. 2,507 - No. 2,509

- 1: Hull: Completion percentage - 90%
- 2: Arms and Ammunitions: None
- 3: Engines: None
- 4: Equipments: Completion percentage
 - a: No. 2,507: 20%
 - b: No. 2,508: 15%
 - c: No. 2,509: 10%

B: 1 x Special Type Freighters, Building
No. 2,047

- 1: Location: Sanko Tsumori Plant
- 2: Hull: Completion percentage: 90%
- 3: Arms and Ammunitions: None
- 4: Engines: None
- 5: Equipments: Completion percentage -
20%

IX: Osaka Tokai Dock Yard

A: 2 x Special Type Freighter, Building
No. 2,510 and No. 2,511

- 1: Hull: Completion percentage - 35%
- 2: Arms and Ammunitions: None
- 3: Engines: None
- 4: Equipments: None

X: Tanaka Kyohashi Plant

Shin Kita-machi, Miyakoshima-ku, Osaka City

A: 8 x Freighters, Building No. 1,609 -
No. 1,616

- 1: Hull: Completion percentage
 - a: No. 1,609 - No. 1,613: 100%
 - b: No. 1,614 - No. 1,616: 90%
- 2: Arms and Ammunitions: None
- 3: Engines: Main engine installed
- 4: Equipments: None

B: 11 x Freighters, Building No. 1,619-1,629

- 1: Hull: Completion percentage
 - a: No. 1,619 and No. 1,620: 60%
 - b: No. 1,621-No.1,626: 50%
 - c: No. 1,627 and No.1,628: 40%
 - d: No. 1,629: 30%
- 2: Arms and Ammunitions: None
- 3: Engines

海

軍

- a: No. 1,619: Main engine installed
- b: No. 1,620 - No. 1,629: None
- 4: Equipments: None
- C: 14 x Cutters
- 1: Hull: Completion percentage
 - a: 6 x 100%
 - b: 2 x 80%
 - c: 2 x 60%
 - d: 4 x 40%

XI: Tanaka Chitose Plant

Chitose-cho, Taisho-ku, Osaka City

- A: 1 x Freighters, Building No. 1,618
- 1: Hull: Completion percentage - 50%
- 2: Arms and Ammunitions - None
- 3: Engines: None
- 4: Equipments: None
- B: 8 x Freighters, Building No. 1,601-No. 1,608
- 1: Hull: Completion percentage - 100%
- 2: Arms and Ammunitions: None
- 3: Engines: Main engine installed
- 4: Equipments: None
- C: 11 x Freighters, Building No.1,630 - No.1640
- 1: Hull: Completion percentage
 - a: No. 1,630 - 1,635: 60%
 - b: No. 1,636: 40%
 - c: No. 1,637-No.1,640: 30%
- 2: Arms and Ammunitions: None
- 3: Engines: None
- 4: Equipments: None

XII: Yutani Heavy Industry Company

4, Itchome, Nakashima-cho, Nishi Yodogawa-ku, Osaka City

- A: 3 x Depper-type Dredgers
- 1: Hull: Completion percentage
 - a: 1 x 100%
 - b: 1 x 95%
 - c: 2 x 90%
- 2: Arms and Ammunitions: None
- 3: Engines
 - a: 3 x Boilers, winch, auxiliary engines installed
 - b: 1 x all except Boiler installed

海
軍

(不
二
結)

4: Equipments: Dredger - Completion percentage 80%

B: 7 x EE-type Priestman Dredgers

1: Hull: Completion percentage: 100%

a: 2 x dismantled

2: Arms and Ammunitions: None

3: Engines: Boiler, winch, auxiliary engines installed

4: Equipments: None

C: Floating Crane

1: Displacement: 30 tons

2: Hull: Completion percentage - 95%

3: Arms and Ammunitions: None

4: Engines: Boiler, winch, auxiliary engines installed

5: Equipments: Crane Completion percentage - 70%

D: 3 x Rock Crushers

1: Displacement: 10 tons

2: Hull: Completion percentage

a: 1 x 90%

b: 2 x 95% (dismantled)

3: Arms and Ammunitions: None

4: Engines: Boiler, winch, auxiliary engines

5: Equipments: None

XIII: Horai Shipbuilding Yard

Shin Sumiya-cho, Taisho-ku, Osaka City

A: 1 x Plane Rescue Ship

1: Displacement: 300 tons

2: Hull: Completion percentage - 75%

3: Arms and Ammunitions: None

4: Engines: None

5: Equipments: None

XIV: Yamamoto Shipbuilding Yard

1 chome, Nambashima-cho, Taisho-ku, Osaka city

A: 2 x Torpedo Transport Craft

1: Displacement: 100 tons

2: Hull: Completion percentage

a: 1 x 100%

b: 1 x 85%

3: Arms and Ammunitions: None

4: Engines

a: 1 x main and auxiliary Engines loaded

b: 1 x None

5: Equipments: None

海

軍

XV: Maeda Shipbuilding Yard

1 chome, Nambashima-cho, Taisho-ku,
Osaka city

A: 3 x Tug Boats

1: Displacement: 150 tons

2: Hull: Completion percentage

a: 1 x 90%

b: 1 x 70%

c: 1 x 30%

3: Arms and Ammunitions: None

4: Engines:

a: 1 x boiler loaded

b: 1 x None

c: 1 x None

5: Equipments: None

- End -

海

軍

0730

XVI. Senshu yard of Kawasaki Heavy Industry
Company.

2674, Tanigawa, Tanogawa - cho,
Sennan - gun, Osaka.

- | | | |
|----|-----------------------------------|------|
| A. | Coast Defence Ship No. 78 | |
| | Completion percentage | 95 % |
| B. | Coast Defence Ship No. 142 | |
| | Completion percentage | 63 % |
| C. | Ha-type Submarine No. 206 | |
| | Completion percentage | 90 % |
| | Sunk during the August 25 typhoon | |
| D. | Ha-type Submarine No. 211 | |
| | Completion percentage | 40 % |
| E. | Ha-type Submarine No. 220 | |
| | Completion percentage | 20 % |

海

軍

0731